Project 1 - Air Quality and Health

	Task Description	Task Lead	Deliverables	Start Date	End Date
1	Project Kickoff	Wendy	Set up Slack channel, share contact details	23/04/24	23/04/24
2	Project Proposal Submission		Completed project proposal document	24/04/24	24/04/24
3	Data Sourcing		Links to datasets, access credentials	25/04/24	26/04/24
4	Data Exploration and Cleanup		Jupyter notebook with data exploration and cleanup	27/04/24	29/04/24
5	Data Analysis Phase I		Jupyter notebook with descriptive analysis	30/04/24	02/05/24
6	Mid-Project Review		Progress report, revised project schedule (if needed)	03/05/24	03/05/24
7	Data Analysis Phase II		Jupyter notebook with advanced analysis	04/05/24	05/05/24
8	Finalizing the Analysis and Documentation		Final Jupyter notebook, README file, dataset documentation	06/05/24	06/05/24
9	Presentation Preparation		Slide deck, rehearsal completion	06/05/24	07/05/24
10	Presentation and Submission Day		Live presentation, final project submission on GitHub	07/05/24	07/05/24